

May 20, 2005
9:00 A.M.
Horton Swimming Pool

The Commissioners of the City of Horton met pursuant to notice for a special meeting on Friday, May 20, 2005 at 9:00 a.m. at the Horton swimming pool.

Present were Mayor White, Commissioners K. Stirton, Steve Davies, and Ken Krug. Commissioner B. Stirton was absent. Staff present was Ron Smith, City Administrator. Others included Mark and Scott Bottorff and Jerry Erzen of Bottorff Construction, and Jeremy Forkenbrock.

The purpose of the special meeting was to discuss the concrete work at the swimming pool pursuant to the contract between Bottorff Construction and the City dated February 6, 2005. Bottorff's indicated where cosmetic changes were being applied to many of the sawcuts in the concrete which had left some chipping. The diving board form was being sanded down and made ready for an application of paint. A crack in the diving board end north of the diving board that was noticeable will be corrected by the contractor by coming in to the area on Monday, May 23rd, tear out the slabs with the crack, and replace them, all within a half day. This is contingent on the painting crew being finished on their announced schedule of Sunday night, May 22nd.

Bottorff's indicates they will give the city an extended two year warranty and if other blemishes occur they can come back and fix them. This would be negotiated between the city and the company.

The consensus of the commission was that Commissioner Davies and Administrator Smith would review the company's work in midweek next week, and do a final sign off on the work and repairs with Bottorff's and that if they agreed, their approval would constitute the commission's approval.

Commissioners requested a time line to fill the pool and when to open the pool. Smith indicated that barring weather problems, if the painting is finished on time Sunday, and the paint has maximum time to cure, the painter prefers the cure be 6 days (Saturday May 28) but water could begin filling on Thursday May 26 if the painter is not responsible for any problems that might develop. The commissioners suggested Friday, May 27, as the first day to begin filling the pool. Sunday, 1:00 p.m., May 29, would be the pool opening.

The meeting finished at approximately 9:50 a.m.

Ron Smith, Administrator

Dale A. White, Mayor